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POLREP #14 - OPA Funded Removal 

Start Date: September 16,1999 
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Site No: 
NPL Status: 
Re.sponse Authority 
State Notification: 
Co;no.letion Date: 
Latitude: 
Longitude: 
CERCLA Incident Cat; sgory: 

FPN G99032 
Non-NPL 
OPA 
OEPA 
TBD 
41°43'43.37" N 
81^6-43.29" W 
Removal - OPA 

III. SITE INFORMATION 

A. Incident Category: Removal-OPA funded 

3. Sit.e Description 

1. .Site l':)cation and background 

lake Underground Storage (LUS) site (a.k.a Nacelle Land Management 
Ccrp'oration) is a 73-acre, inactive brine facility located at 675 Lakeshore 
Bculrvard in Painesville Township, Lake County, Ohio. The site is located 



northwi;st of the city of Painesville and adjacent to Mentor Marsh State Nature 
;.-res€;rve, wi.ich empties into Lake Erie. A detailed description of the 
Ijackground c:an be found in the initial POLREP. 

i:v. ;sESPONSE INFORMATION 

.\. Sitjation *' 

1 . Ciirreno situation 

;i;RR£ comp.let;ed the solidification of contaminated oil sludges and sediments 
r'rorr, t.̂ e lacpon. All solidified waste is currently stockpiled on the far 
•lortb.ern portion of the site for disposal operations. Residual waste located 
src)Lnci the base of the four above ground storage tanks was also transported to 
;.he stcckpile area for disposal. On December 30, 1999, ERRS completed final 
liecont amination activities on all heavy equipment for demobilization. All 
:)er£:onnel wfjre demobilized from site pending final approval of the site-
;;pec:.Lfic Inter-Agency Agreement (lAG). 

;.'. Removal mictions to date: (December 27 through 30, 1999) 

;)r Monday Ajrril 10, 2000, ERRS (Earth Tech, Inc.) mobilized to site to 
ccimmence di;;posal of the stockpiled waste soil. ERRS mobilized the crew, an 
excavator, a dozer, and two port-a-Johns. ERRS initiated site roadway and 
di'ainage imijrovements. Drainage improvements were initiated to facilitate; the 
ĉ l'f-sit.e mioration of standing water which, during periods of rain, flows over 
the on-site dirt roads and makes operating disposal trucks and heavy equifiment 
difficult. Representatives from the landfill and trucking companies were on-
site; to meet, with the RM and T&D Coordinator. Site security was initiated for 
non-.vcrk ho.irs. 

On Tut;sday .f'.pril 11, 2000, 857.32 tons of stone were delivered to facilitate 
ccjn'iirued r:;adway improvements, an office trailer and a 70 Kw generator were 
del.Lvered t::. site, and an operator and a rubber-tire loader were mobilizeci t o 
sj-te. Off-t,ours site security continued. 

On vjednesdav April 12, 2000, 41.84 tons of stone were delivered to site and 
r(3a':lw,-:.y improvements continued, a roller/compactor was mobilized to site for 
roadwc.y c:ompaction, the generator was hardwired to the office trailer, and 
oEf-s.ite di:;;posal of soils from the waste soil stockpile was initiated. A 
total of 57 trucks were loaded with waste soil, of which 4 6 trucks off-loaded 
a tot,=iL of 1,247.96 tons of waste soil at Republic Landfill in East Sparta, 
Ohio, and 11 were pre-loaded for disposal on April 13, 2000. Off-hours s.ite 
security continued. 

On Thursciay April 13, 2000, roadway maintenance continued, the backhoe, tie 
roll e]:/comp.;ictor, and the rubber-tire loader were demobilized, an additional 
excavator v̂•:̂s mobilized to site, and 79 trucks were loaded with waste soils, 
of which 55 off-loaded at the landfill and 22 were pre-loaded for disposal en 
April 14, 2000. In addition, the 11 pre-loaded trucks from April 12, 2000, 
were also Ciff-loaded at the landfill for a combined daily disposal 68 trucks 
totaling 1,934.01 tons of waste soil. 

On Friday ?ipril 14, 2000, roadway maintenance continued and 73 trucks were 
loaded w.Lth waste soils, of which 49 off-loaded at the landfill and 25 were 
pre-ljaded for disposal on April 15, 2000. In addition, the 22 pre-loaded 
trucks fror̂  April 13, 2000, were also off-loaded at the landfill for a 
combined d.iily disposal 71 trucks totaling 2,060.13 tons of waste soil . 

On Saturday April 15, 2000, roadway maintenance continued and 65 trucks were 



loaded witih waste soils, of which 48 off-loaded at the landfill and 17 were 
pre-loadeci for disposal on April 17, 2000. In addition, the 23 pre-loaded 
truirk.s fix)rT April 14, 2000, were also off-loaded at the landfill for a 
combined cia:_ly disposal of 71 trucks totaling 2,032.74 tons of waste soil 

B. Ke;:t Steps 

The; l"' amendment to the Site-specific TAG is being processed by U.S. 
EPA Region 5 in Chicago. 

Continue disposal operations (approximately 27,000 tons of solidified 
wa£;te remain) . 

C. Key Issues 

U.S. I-lPA awaiting variance to increase allowed disposal from 2,000 tons 
z o 2,500 tons per day at the landfill by Ohio EPA. 

v. i:OST INFORMATION 

%^,0 
ERRS 
.EPA/USGC 
START 

TOTAL 

$ 869,571 
$ 25,167 
$ 35,690 
$ 930,428 

(04/15/00) 
(04/15/00) 
(04/15/00) 

V I . DISPOSITION OF WASTES 

D;; te 

As o: 1-1-
C 0 

4-12-00 

4-13-00 

4-13-00 

4-15-00 

# 
Trucks 
Loaded 

Total 

57 

79 

73 

65 

# Disposed/ 
# Pre-loads 
Disposed* 

N/A 

4 6 / 0 

57 / 11 

49 / 22 

48 / 23 

# Preloads 
Today 

N/A 

11 

22 

25 

17 

Tons 
Disposed 
Today 

N/A 

1,247.96 

1,934.01 

2,060.13 

2,032.74 

Cumulative 
Tons 

3,189 tons* 

4,436.96 

6,370.97 

8,431.10 

10,463.84 

* = waste was shipped 
N/'A = not a:;'plicable. 

to Geneva Landfill and American Landfill. 


